

WYLLN Leadership, Management, Innovation and Enterprise Sector group

Update on activities 2008/2009

- CDP02 First at Work- project is continuing as planned and expenditure is to profile. Positive outcomes are being achieved and report on project outcomes due when project is completed to disseminate lessons learned and to include comparison to EBTA approach if applicable.
- CDP03 Progression activity- curriculum mapping achieved and strong progress made early on. Due to personnel changes at Bradford College and Leeds Trinity and All Saints progress towards developing a multi entry and exit progression agreement for leadership and management has slowed recently however with new contacts established progress towards completing the progression agreement should be rapid. It has been agreed by the group to re-allocate some of the funding allocated to progression to undertake research into credit equivalence and transferability in leadership and management qualifications as this has been identified as a key issue from the research undertaken by the progression group.
- CDP04 EBTA Trail Activity- this project is progressing well and is within budget.
- CDP05 & CDP11 FdA in Management for Social Care and FdA in Management for Children's Care- these 2 projects are both progressing well and are being undertaken in collaboration with the Health, Social Care and Early Years (HSCEY) sector group. Both Fd's have been developed and the modules written. Due to the overlap of the core management modules the 2 curriculum development groups agreed to merge and are now proceeding to take the 2 Fd's to validation this summer (2009) for a planned start in September 2009. It has been agreed that any under spend from the curriculum developments will be rolled forward to next year and used to support the development of curriculum resources to support the introduction of these new courses. A marketing/employer engagement event is also planned for early next year.
- CDP06 Leadership and Management Fd Framework- this project is being funded through the Business Services Sector group due to budget constraints. The project is progressing well and an agreed framework has been established. It is intended to move to validation in Sept/Oct 09.
- CDP07 Community Development & Leadership this project has reported good progress being made but some concern at the current level of expenditure and Sector Officer is to investigate further.
- CDP08 Modelling progression agreements with SMEs- progress has been reported and expenditure is within profile.
- CDP10 FdA Social Enterprise Leadership – This project has completed successfully and the FdA has been validated at Bradford University and is planned to be validated at Wakefield College in the next academic year.

- CDP12 Leadership and Management modules for construction- this proposal came directly from employers in the construction sector but slow progress has been made in actually getting module content agreed. This project is currently under spent.
- CDP 13 Back to Basics- This project is looking at the synergy between all the projects and any lessons to be learned from the activities undertaken. This project is intended to be undertaken in the 3rd year of the sector group's existence.
- CDP 14 Enterprise Research- This project is looking at enterprise as a cross cutting theme and links to work being undertaken in the culture and creative sector group around CIDA. This project needs further development at present.
- CDP 15 Leadership and Management credit value research- This project is being undertaken by the L&M Framework group who have already encountered some of the issues concerned. The aim is to contract to undertake some research into the whole tariff landscape for management and leadership qualification to try and identify issues to aid learner progression in this area.